Monthly Status Report
W. R. Grace Superfund Site
Acton, Massachusetts
June9, 2003

W. R. Grace (Grace) is conducting the Phase 2 Remedial Investigation at the above
referenced site. ThisMonthly Status Report is being transmitted to keep the government parties
advised of the progress and schedule of the RI activities. This report summarizes the activities
completed in the past month, provides a schedule of activities planned for the coming month and
describes any problems encountered. The exact date of scheduled activities may change due to
resource availability and/or weather. Those interested in being kept advised of schedule changes
of aparticular activity are requested to contact the person listed for that activity.

Deliverables/Meeting

The Phase 2 Remedial Investigation Data Report was submitted to the Government
Parties on May 14, 2003.

A meeting to update the public on the nature and extent of groundwater contamination, as
well as the ecologica and public health risk assessments is scheduled to be held Thursday, June
12, 2003 in Acton.

[Contact: Anne Sheehan, GeoTrans, (978)-772-7557, Asheehan@Geotransinc.com|

Private Wells

The private irrigation well located at 5 Bellantoni Drive was decommissioned on June 2-
3, 2003. The well borehole was filled with a bentonite/cement grout to within afew feet of
ground surface and the steel casing was cut down below grade and backfilled with clean fill
material.

A groundwater sample was collected from the private irrigation well located at 307
School Street. The sample was sent to alaboratory for VOC analysis.
[Contact: Anne Sheehan, GeoTrans, (978)-772-7557, Asheehan@Geotransinc.com|

Public Health and Ecological Risk Assessments
No additional sampling occurred in May or is scheduled for June.
[Contact: Katherine Fogarty, 978-322-2815, kaf ogart@menziecura.com|
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